
 

 

Daily Report – for 4/11/13 

Tetra Tech 

Directive #1 – Indoor Air  

 Draft Concept Plan for phased approach to indoor air monitoring plus installation of 
alarm systems and ventilation systems was submitted to DNR on 12/13/12 for 
comments and the detailed Work Plan was submitted to DNR on 1/14/13 for comments  

 A total of 95 monitor pairs have been installed on 44 properties. No positive alarms of 
installed monitor pairs have occurred to date. 

 Sub-slab monitoring is being performed this week, at this time sampling probes have 
been installed at 8 residential properties 

 Indoor air screening continuing, with 38 properties surveyed to date with no detections 
of %LEL or H2S.   

 A total of 5 monitor pairs are available for installation, with 17 additional monitor pairs 
on order 

 Monthly monitor calibration is ongoing. 

Directive #2 – Additional Relief Wells and Directive #3 – Overall Plan 

 Met with DNR/Shaw on 1/24/13, reached agreement on well designs 

 Tt will continue to re-habilitate any non-flowing wells 

 Fourteen wells were PDK logged on April 1st   to April 4th, with the remainder of the wells 

scheduled for PDK logging this week. Note that PDK logging of wells ORW-5, -6, -9, -14, -

15, -22 and -10 will be postponed until a later date. 

 Drilling of new ORW wells postponed due to concerns about the sonic drilling method 

 Radius of Influence (ROI) wells are being installed at well pad ORW-5 this week 

 A test for using a Cone Penetration Testing (CPT) technique to determine the presence 

of a methane gas layer on top of the MRAA will be conducted next week at well sites 

ORW-5 and ORW-9 

Directive #4 – Operation of All Wells 

 Six automated flares  were ordered 

 Two flares were delivered on 3/16/13 and are undergoing shakedown tests. Flare #4 

and Flare # 2 are operating  

 Two flares were delivered on April 6th and are scheduled for startup this week 

Directive #5 – Sinkhole Containment 

 Joint Application to OCM and COE, which included sinkhole containment design and 

additional ORW wells, was submitted on 2/14/13 and Tt is presently addressing 

comments received on application. 

 Initial containment of the sinkhole area completed. 

 The draft final design package was submitted to TBC and the agency.  



 

 A pre-construction meeting was held on-site on March 27th for TBC and contractors 

 Construction of the containment system began April 1st and clay and GCL liner are being 

placed this week 

 A total of 900 lineal feet of GCL and geotextile liners have  been placed on the north 

berm and is being capped with clay 


